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Westinghouse

^ Hanford Company

P.O. Box 1970 Richland, WA 99352

January 19, 1989 8900164B R1

Ms. Elizabeth A. Bracken, Director
Environmental Restoration Division
U. S. Department of Energy
Richland Operations Office
Richland, Washington 99352

Dear Ms. Bracken:

U.S. DEPARTMENT OF ENERGY COMMENTS ON THE DRAFT REMEDIAL INVESTIGATION/

Emwli
FEASIBILITY STUDY WORK PLAN FOR THE 200-BP-1 OPERABLE UNIT, DOE 88-32

The Westinghouse Hanford Company (WHC) has completed review of the comments
received from the U.S. Department of Energy (DOE) on the above subject
draft 200-BP-1 Operable Unit Plan. In order for WHC to adequately address,
respond, and provide comment dispositions to the U.S. Department of Energy-

Ia' Richland Operations Office (DOE-RL) for all 489 comments, 22 days (by
February 3, 1989) will be required. Another 23 days (by February 27,
1989) will be required to resolve any outstanding issues and to revise
the document, complete clearance, and provide the document to DOE-RL for
transmittal to the U.S. Environmental Protection Agency (EPA).

The WHC is requiring 45 days to complete the comment review and
incorporation process instead of the 30 days originally scheduled.
Because the draft work plan was issued to DOE-RL earlier than originally
scheduled and DOE was able to complete their review in 30 days, the

, milestone to submit the work plan to EPA by the end of February can still
be accomplished.

If there are any questions or need for additional information, please
f' contact Mr. V. W. Hall on 376-0286.

Very truly yours,

A7G. W. Jackson, Manager
Environmental Restoration
Environmental Division
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DOE-RL - A. W. Kellogg

Y^^^s Hanford Operations and Engineering Contractor for the US Departm?,d Oftnergy
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